
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:47 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 122 Date: 13-May-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:45 pm Break: 00:30 Over Time:

Const Calendar Day: 612

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF and Macalloy Crews activities involved in the initial pre-tensioning of the anchor rods:

The crews continued the initiall pre-tensioning of the Macalloy rods of South side hinge-K of the E-Line
based on sequence specified in the submittal ABF-SUB-002266R00 to maximum of 5000 psi gage
pressure.

ABF Crews involved in relocating the Hinge-K scaffolding:

The crews removed the entrance platform to the elevator as shown in the pictures. They transferred the
North side scaffolding of the W-line to the North side of the E-line and secured by the top bolt to the frame
of the Hinge-K. The entrance platform of the elevator was put in place and secured as it was before.

ABF Crews involved in pre-tensioning Hinge-K:
- Matthew Wistrich
- Mike Randel
- Charles Middleton

Macalloy Crew:
-Jonathan Jackson

ABF Crews involved in relocating the Hinge-K scaffolding:
-Jack Hunter
-Morris Robertson
-Matthew Chamberlain
-Bill (William) Alger (Crane Operator)

ABF & Macalloy Equipments in Hinge-K pre-tensioning:
-MacAlloy pre-tensioning equipment (only one jack)

- High pressure air provided by ABF
-Generator ABF#000009

ABF Equipment involved in relocating the Hinge-K scaffolding:
-Crane Terex 160 RT

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

2.00

002154

0.50

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH WILLIAM ALGEROperator 2.00 0.50 0.00 2.50

APP MORRIS ROBERTSONIronworker 3.00 0.00 0.00 3.00

JNM MATTHEW CHAMBERLAINIronworker 3.00 0.00 0.00 3.00

JNM JACK HUNTERIronworker 3.00 0.00 0.00 3.00

Attachment
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